



The Skating Club of Boston

MILESTONE OF THE WEEK



November 1st, 2019

PROJECT FACTS

- Days On Site: **153**
- Foundation Completed: **Rinks 1, 2 and 3**
- Cameras on-site: **3**
- Manpower on-site: **60**
- Heavy Equipment Vehicles: **20+**

This week's milestone marks the installation of the concrete flooring on the mezzanine level. The pouring and leveling of the concrete slab were completed in just two days and the mezzanine walkway now has the smooth consistency of a sheet of ice. You can keep track of the progress of the new facility's interior on the Performance Center - Club Construction Cam under the Project Updates tab of TheNext100Years.org.

Stay tuned for more weekly updates!



JC&A
J. CALNAN & ASSOCIATES
CONSTRUCTION MANAGERS | EST. 1996