



The Skating Club of Boston

MILESTONE OF THE WEEK



November 15th, 2019

PROJECT FACTS

- Days On Site: **163**
- Foundation Completed: **Rinks 1, 2 and 3**
- Cameras on-site: **3**
- Manpower on-site: **70**
- Heavy Equipment Vehicles: **20+**

This week's milestone focuses on the construction of the building envelope. The two-tone architectural panels pictured here will wrap around the sides and back of the new facility, protecting the interior structure from the elements as we head into the winter months. At the front of the new facility, crews are constructing a facade that mixes glass and multiple other materials to create a balanced and welcoming entrance to The Skating Club of Boston. Renderings of the facade and other features of the new facility are available on www.TheNext100Years.org.

Stay tuned for more weekly updates!



JC&A
J. CALNAN & ASSOCIATES
CONSTRUCTION MANAGERS | EST. 1996