



*The Skating Club of Boston*

# MILESTONE OF THE WEEK



**January 10th, 2020**

## PROJECT FACTS

- Days On Site: **204**
- Percentage of roof installed: **75%**
- Cameras on-site: **3**
- Percentage of Panels installed: **85%**
- Manpower on-site: **100**
- Heavy Equipment Vehicles: **25+**

**This week's milestone focuses your attention on the first of many finishing touches to the Club's new facility. Thanks to the combination of the recent heatwave and Club-supplied, temporary heaters, painters have been able to start spraying paint on the trusses and roof decking inside the West Figure-Skating Rink, giving us the first glimpse of what will soon be a finished look.**

**Stay tuned for more weekly updates!**



**JC&A**  
J. CALNAN & ASSOCIATES  
CONSTRUCTION MANAGERS | EST. 1996